Triangle --Joint 2055 MTP

Summarized Development Schedule

Public Involvement Activities	
W = Public Workshops/meetings	H = Public Hearings
N = LRTP Newsletter	O = Other Public Involvement Activities
M = Mailing List - flyers, information, materials	

(bold/blue block) = TAC task/action	
(light/blue crosshatch) = First TAC review/action	

(light/blue crosshatch) = First TAC
(light grey block) = task/action

Task ID#	Plan Tasks	Pub. Involve.	2022 Apr	y Jun	Jul	Aug	Sep	Oct	Nov I)ec	2023 Jan	Feb	Mar	Apr 1	May .	Jun	Jul	Aug	Sep	Oct 1	Nov D	2024 Jan	Feb	Mar	r Api	r Ma	y Jun	ı Ju	ıl Au	ıg Se	p Oc	t No	v Dec	2025 Jan
1	2055 MTP Work Plan and Schedule develop and review																																	
2	2055 MTP Public Engagement Strategy update	М, Н																																
3	Goals & Objectives and Targetsreview and update	N, M, H, O																																
4	Socio-economic Data (SE Data) develop, release for comment, conduct hearing (DCHC) and approve for use in 2055 MTP	N, M, O, H	[
5	Triangle Regional Model (TRM) update model, complete Base Year validation, verify network, and EB approve																																	
6	Deficiency Analysis and Needs Assessment generate deficiency analysis, develop needs assessment, and EB review and comment																																	
7	Financial Plan Revenue Forecasts base on NCDOT forecast spreadsheet and TTA transit financial plan																																	
8	Alternatives Analysis establish evaluation criteria, generate and evaluate alternatives, conduct workshops and public hearing, EB select Preferred Option	M, W, H, O																																
9	Development of Preferred Option develop plan, apply environmental, planning factors and purpose and needs, and EB approval	W, O																																
10	Incorporated Studies Freight; Purpose & Need; Environmental Justice; Resource agency review (4F); Planning Factors; and, Indirect & Cumulative																																	
11	Financial Plan refine cost estimates base on NCDOT and MPO unit cost data and transit hybrid model	N, W, O																																
12	Adoption of 2050 MTP release fiscally- constrained 2050 MTP for public comment, conduct hearing, receive local review, and approve Plan	N, W, H, O	,																															
13	AQ Conformity Determination (if needed) prepare networks, conduct emissions analysis and prepare draft report																																	
14	Final MTP/AQ Conformity Adoption release fulle report for comment, conduct public hearing, EB approve full report, and federal agency approval	М, Н																																
	MTP Lapse Date 21 Feb 2026																																	
	Conformity Lapse Date N/A																																	

	F 1	м		M	T	т 1		G	0.4	N	D	2026 Jan	Е 1
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
												public hearing	
												public hearing	
_													
									public hearing				
_									īd				
					-							public hearing	
												earing	
												public hearing	
_													
-												I	