

CHANGES BETWEEN THE FINAL STIP 20-29 September 2019 / DRAFT STIP January 2019

CAPITAL AREA METROPOLITAN PLANNING ORGANIZATION

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-5700	WAKE	I-40	SR 3015 (AIRPORT BOULEVARD). REVISE INTERCHANGE; CONSTRUCT AUXILIARY LANES ON I-40 EASTBOUND FROM I-540 TO SR 3015 (AIRPORT BOULEVARD) AND FROM SR 3015 TO SR 1002 (AVIATION PARKWAY), AND CONSTRUCT AUXILIARY LANE ON I-40 WESTBOUND FROM SR 3015 (AIRPORT BO	TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY ACQUISITION, DELAY CONSTRUCTION FROM FY 19 TO FY 20.
I-5701	WAKE	I-40 / US 64	I-440 / US 1 / US 64 TO SR 1370 (LAKE WHEELER ROAD) IN RALEIGH. ADD LANES.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY AND CONSTRUCTION DELAYED FROM FY 23 TO FY 24.
I-5703	WAKE	I-40	I-440 / US 1 / US 64 INTERCHANGE IN RALEIGH. RECONSTRUCT INTERCHANGE.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY AND CONSTRUCTION DELAYED FROM FY 23 TO FY 24.
I-5870	WAKE	I-440 / US 1	WEST OF RIDGE ROAD TO EAST OF US 70 (GLENWOOD AVENUE) IN RALEIGH. CONSTRUCT NEW INTERCHANGE AT RIDGE ROAD TO CONNECT WITH CRABTREE VALLEY AVENUE, REALIGN I-440 / US 1 INTERCHANGE WITH US 70 (GLENWOOD AVENUE), REALIGN AND WIDEN CRABTREE VALLEY AVENUE BETWE	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY AND CONSTRUCTION DELAYED FROM FY 25 TO FY 28.
I-5942	DURHAM GRANVILLE	I-85 / US 15	NORTH OF SR 1827 (MIDLAND TERRACE) IN DURHAM COUNTY TO NORTH OF NC 56 IN GRANVILLE COUNTY. PAVEMENT REHABILITATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 24 TO FY 25.
I-5943	WAKE	I-40	SR 1728 (WADE AVENUE) TO I-440 / US 1 IN RALEIGH. PAVEMENT AND BRIDGE REHABILITATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 21 TO FY 22.
I-5966	WAKE	I-40	SR 1002 (AVIATION PARKWAY) TO SR 1652 (HARRISON AVENUE) IN CARY. CONSTRUCT AUXILIARY LANES IN BOTH DIRECTIONS.	FOR STRATEGIC LETTING PURPOSES, RIGHT OF WAY DELAYED FROM FY 22 TO FY 23 AND CONSTRUCTION DELAYED FROM FY 25 TO FY 27.
I-5968	WAKE	I-540	US 70 TO SR 1829 (LEESVILLE ROAD) IN RALEIGH. CONSTRUCT EASTBOUND AUXILIARY LANE.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 20 TO FY 23 AND CONSTRUCTION DELAYED FROM FY 21 TO FY 24.
I-5970	WAKE	I-440 / US 1	US 401 (CAPITAL BOULEVARD) IN RALEIGH. INTERCHANGE IMPROVEMENTS.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 23 TO FY 25 AND CONSTRUCTION DELAYED FROM FY 26 TO FY 28.
I-5995	WAKE DURHAM	I-40	EAST OF NC 147 TO SR 3015 (AIRPORT BOULEVARD). PAVEMENT REHABILITATION.	FOR STRATEGIC LETTING PURPOSES, CONSTRUCTION DELAYED FROM FY 19 TO FY 21.
I-5997	WAKE	I-440 / US 1	SR 1728 (WADE AVENUE) TO SR 2000 (WAKE FOREST ROAD) IN RALEIGH. PAVEMENT REHABILITATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 21 TO FY 22.
I-5999	WAKE	I-540	US 70 (GLENWOOD AVENUE) TO US 1 IN RALEIGH. PAVEMENT REHABILITATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 23 TO FY 24.
I-6001	FRANKLIN WAKE	I-87 / FUTURE I-87 / US 64 / US 264	I-540 IN KNIGHTDALE TO NASH COUNTY LINE. PAVEMENT REHABILITATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 24 TO FY 25.

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-6005	WAKE	I-87 / US 64 / US 264	US 64 BUSINESS (WENDELL BOULEVARD) TO US 264. WIDEN TO 6 LANES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 28 TO FY 29.
R-2814	WAKE FRANKLIN	US 401	NORTH OF SR 2044 (LIGON MILL ROAD) TO NC 39 IN LOUISBURG. WIDEN TO FOUR-LANE MEDIAN DIVIDED FACILITY, SOME NEW LOCATION.	SEGMENT D: TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 22 TO FY 26 AND CONSTRUCTION DELAYED FROM FY 24 TO FY 29.
R-2829	WAKE JOHNSTON	NEW ROUTE (FUTURE NC 540)	EASTERN WAKE FREEWAY / TRIANGLE EXPRESSWAY SOUTHEAST EXTENSION (RALEIGH OUTER LOOP), I-40 TO US 64 / US 264 BYPASS. FREEWAY ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY AND CONSTRUCTION DELAYED FROM FY 28 TO FY 29.
R-3410	JOHNSTON	NC 42	NC 50 TO US 70 BUSINESS. WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 21 TO FY 22 AND CONSTRUCTION DELAYED FROM FY 21 TO FY 25.
R-5705	WAKE HARNETT	NC 55	JUST SOUTH OF SR 1532 (OAK GROVE CHURCH ROAD) TO NC 42 IN FUQUAY-VARINA. WIDEN TO MULTI-LANES. PART ON NEW LOCATION.	SEGMENT A: TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 22 TO FY 23. SEGMENT B: TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 22 TO FY 23.
R-5887	CHATHAM WAKE	US 64	NC 751. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 27 TO FY 29.
U-2823	WAKE	US 70	I-540 TO HILLBURN DRIVE IN RALEIGH. ADD LANES AND CONVERT TO SUPERSTREET.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 24 TO FY 26 AND CONSTRUCTION DELAYED FROM FY 28 TO FY 29.
U-2901	WAKE	NC 55 (WILLIAMS STREET)	US 1 TO NORTH OF SR 1160 (OLIVE CHAPEL ROAD) IN APEX. WIDEN TO A MULTILANE CURB AND GUTTER FACILITY.	SEGMENT B: TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 20 TO FY 22 AND CONSTRUCTION DELAYED FROM FY 24 TO FY 25.
U-5301	WAKE	US 64	WEST OF SR 1308 (LAURA DUNCAN ROAD) TO US 1 IN APEX AND CARY. CORRIDOR UPGRADE AND IMPROVEMENTS.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 24 TO FY 25.
U-5307	WAKE	US 1	I-540 IN RALEIGH TO SR 1909 (PURNELL ROAD) / SR 1931 (HARRIS ROAD) IN WAKE FOREST. UPGRADE ROADWAY TO CONTROLLED ACCESS FACILITY.	SEGMENT A: BASED ON PRIORITY NEED, CONSTRUCTION ACCELERATED FROM FY 24 TO FY 22.
U-5518	WAKE DURHAM	US 70 (GLENWOOD AVENUE)	WEST OF SR 3067 (T.W. ALEXANDER DRIVE) TO I-540 IN RALEIGH. UPGRADE ROADWAY TO IMPROVE CAPACITY, SAFETY AND TRAFFIC OPERATIONS INCLUDING INTERCHANGES AT VARIOUS LOCATIONS.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY AND CONSTRUCTION DELAYED FROM FY 20 TO FY 21.
U-5720	DURHAM WAKE	US 70 (MIAMI BOULEVARD)	LYNN ROAD IN DURHAM TO WEST OF ALEXANDER DRIVE IN RALEIGH. UPGRADE TO CONTROLLED-ACCESS FACILITY AND CONVERT AT-GRADE INTERSECTION WITH SR 1811 (SHERRON ROAD) / SR 1959 (SOUTH MIAMI BOULEVARD) TO INTERCHANGE.	SEGMENT A AND SEGMENT B: TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 23 TO FY 24 AND CONSTRUCTION DELAYED FROM FY 25 TO FY 27.
U-5744	WAKE	US 70 / NC 50	SR 2026 (HAMMOND ROAD) / SR 2812 (TIMBER DRIVE) IN GARNER. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 19 TO FY 23 AND CONSTRUCTION DELAYED FROM FY 21 TO FY 24.
U-5811	WAKE	SR 1002 (AVIATION PARKWAY)	NC 54 TO I-40 IN MORRISVILLE. WIDEN TO MULTILANES WITH INTERCHANGE MODIFICATIONS AT I-40.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 20 TO FY 24 AND CONSTRUCTION DELAYED FROM FY 23 TO FY 28.

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-5825	WAKE	SR 1010 (TEN-TEN ROAD)	APEX PEAKWAY IN APEX TO SR 1300 (KILDARE FARM ROAD) IN CARY. WIDEN TO MULTILANES.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 21 TO FY 25 AND CONSTRUCTION DELAYED FROM FY 23 TO FY 29.
U-5827	WAKE	SR 1632 (LOUIS STEPHENS DRIVE)	POPLAR PIKE LANE IN MORRISVILLE TO SR 2153 (LITTLE DRIVE) IN RESEARCH TRIANGLE PARK. CONSTRUCT ROADWAY ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR RIGHT OF WAY AND UTILITIES, CONSTRUCTION DELAYED FROM FY 19 TO FY 20.
U-5936	WAKE	SR 1728 (WADE AVENUE)	I-40 TO I-440 IN RALEIGH. ADD LANES.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 22 TO FY 23 AND CONSTRUCTION DELAYED FROM FY 25 TO FY 27.
U-5967	WAKE	VARIOUS	TOWN OF MORRISVILLE. CONSTRUCT TOWNWIDE ITS / SIGNAL SYSTEM.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 19 TO FY 22 AND CONSTRUCTION DELAYED FROM FY 20 TO FY 23.
U-6022	WAKE	VARIOUS	TOWN OF FUQUAY-VARINA. CONSTRUCT TOWNWIDE ITS / SIGNAL SYSTEM.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 19 TO FY 22 AND CONSTRUCTION DELAYED FROM FY 20 TO FY 23.
U-6023	WAKE	VARIOUS	TOWN OF WAKE FOREST. CONSTRUCT TOWNWIDE ITS / SIGNAL SYSTEM.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 19 TO FY 22 AND CONSTRUCTION DELAYED FROM FY 20 TO FY 23.
U-6026	WAKE	VARIOUS	TOWN OF KNIGHTDALE. CONSTRUCT TOWNWIDE ITS / SIGNAL SYSTEM.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 19 TO FY 22 AND CONSTRUCTION DELAYED FROM FY 20 TO FY 23.
U-6066	WAKE	US 1	NC 55 IN APEX TO US 64 IN CARY. ADD LANES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 28 TO FY 29.
U-6095	WAKE	US 64 BUSINESS (NEW BERN AVENUE)	FREEDOM DRIVE TO PATRIOT DRIVE IN RALEIGH. ADD LANE IN EASTBOUND DIRECTION.	TO ALLOW CITY ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY AND CONSTRUCTION DELAYED FROM FY 19 TO FY 20.
U-6101	JOHNSTON WAKE	I-40; I-87; I-440; US 1 / US 64	I-40 FROM SR 1728 (WADE AVENUE) TO NC 42, I-440, I-87 FROM I-40 TO I-540, US 1 FROM NC 540 TO I-40. CONVERT FACILITIES TO MANAGED FREEWAYS, TO INCLUDE RAMP METERING.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 28 TO FY 29.
U-6113	WAKE JOHNSTON	US 70 BUSINESS	GREENFIELD PARKWAY TO NC 42. UPGRADE ROADWAY TO SUPERSTREET.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 26 TO FY 29 AND CONSTRUCTION DELAYED FROM FY 29 TO UNFUNDED.
U-6116	WAKE	US 401	SR 1375 (SIMPKINS ROAD) TO SR 2538 (MECHANICAL BOULEVARD) IN GARNER. WIDEN TO 6 LANES AND CONVERT TO SUPERSTREET.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 27 TO FY 29.
U-6119	WAKE	VARIOUS	RALEIGH CITYWIDE SIGNAL SYSTEM. UPGRADE SOFTWARE FOR EXISTING ITS SYSTEM.	BASED ON PRIORITY NEED, RIGHT OF WAY ACCELERATED FROM FY 28 TO FY 25.
U-6193	WAKE	SR 1664 (DURALEIGH ROAD)	SR 3009 (EDWARDS MILL ROAD) IN RALEIGH.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 26 TO UNFUNDED.
U-6194	WAKE	VARIOUS	GARNER CITYWIDE SIGNAL SYSTEM	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 26 TO UNFUNDED.
U-6217	WAKE	SR 1152 (HOLLY SPRINGS ROAD)	SR 1010 (TEN-TEN ROAD) TO SR 3977 (CARY PARKWAY). IMPROVE INTERSECTIONS AT SR 1010, SR 1379 (PENNY ROAD), AND SR 3977.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 27 TO UNFUNDED.

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-6223	JOHNSTON	(SR 1560) RANCH ROAD EXTENSION	US 70 BUS/NC 42 TO RANCH ROAD IN CLAYTON. NEW LOCATION EXTENSION OF RANCH ROAD.	PROJECT ADDED AT THE REQUEST OF THE MPO.