

Project ID	Div	MPO/RPO	County	Description	Design Rec. Plan Set (25% Plans) Complete	Confident Scope Achieved	Funding Program Description	ROW Acquisition Begins	Letting Type	Let Date	STIP Status	ROW Estimate	ROW Estimate Date	UTIL Estimate	UTIL Estimate Date	CON Estimate	CON Estimate Date	OTHER Estimate	OTHER Estimate Date
EB-6016	4	Capital Area MPO	JOHNSTON	EAST CLAYTON CONNECTOR GREENWAY	Not Yet	Not Yet	BIKE & PED - STI (PRIORITIZATION)	1/22/2029	NON - DOT LET (LAP)	1/28/2031	Delivery	\$720,000	3/7/2025	\$1,200,000	2/5/2025	\$3,800,000	2/5/2025		
EB-6017	4	Capital Area MPO	JOHNSTON	MOUNTAINS TO SEA TRAIL FROM FOX RIDGE ROAD TO NEUSE RIVER BRIDGE. CONSTRUCT GREENWAY.	Not Yet	Not Yet	BIKE & PED - STI (PRIORITIZATION)	9/27/2030	NON - DOT LET (LAP)	1/27/2032	Delivery	\$1,500,000	5/8/2025			\$2,100,000	6/19/2025		
R-3410	4	Capital Area MPO	JOHNSTON	NC 36 / SR 3908 (VETERANS PARKWAY) FROM NC 50 TO US 70 (CLAYTON BOULEVARD) WIDEN TO MULTI-LANES.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	1/15/2027	Division Design Raleigh Let (DDRL)	1/21/2031	Delivery	\$55,900,000	6/27/2024	\$10,500,000	3/5/2024	\$156,900,000	3/5/2024		
U-5998	4	Capital Area MPO, Upper Coastal Plain RPO	JOHNSTON	NC 42, FROM SR 1003 (BUFFALO ROAD) TO WILSON COUNTY LINE. MODERNIZE ROADWAY.	Yes	Yes	HIGHWAY - STI (PRIORITIZATION)	8/11/2025	Division Design Raleigh Let (DDRL)	8/17/2027	Delivery	\$3,300,000	8/27/2024	\$2,100,000	5/16/2024	\$26,900,000	10/7/2024		
U-6203	4	Capital Area MPO	JOHNSTON	NC 210 FROM NC 50 TO SR 1330 (RALEIGH ROAD). UPGRADE TO REDUCE CONFLICT INTERSECTIONS.	Yes	Yes	HIGHWAY - STI (PRIORITIZATION)	10/19/2026	Division Design Raleigh Let (DDRL)	10/16/2029	Delivery	\$12,800,000	9/25/2024	\$4,000,000	7/24/2024	\$71,600,000	7/24/2024		
U-6208	4	Capital Area MPO	JOHNSTON	NEW ROUTE FROM SR 1010 (CLEVELAND ROAD) TO NC 42. CONSTRUCTROADWAY ON NEW LOCATION.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	10/15/2029	Raleigh Letting (LET)	9/20/2033	Delivery	\$19,500,000	8/26/2024	\$3,900,000	8/26/2024	\$33,100,000	8/26/2024		
U-6216	4	Capital Area MPO	JOHNSTON	SR 1010 (CLEVELAND ROAD) FROM NORTH OF SR 2231 (SOUTHFORT DRIVE) TO SR 1555 (BARBER MILL ROAD). WIDEN TO MULTI-LANES.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	10/15/2029	Division Design Raleigh Let (DDRL)	9/18/2035	Delivery	\$36,600,000	10/8/2024	\$6,300,000	11/20/2024	\$100,900,000	10/21/2024		
AV-5819	5	Capital Area MPO	FRANKLIN	TRIANGLE N. EXE. AIRPORT (LHZ), CONSTRUCT RUNWAY EXTENSION TO INCLUDE RELOCATION OF UTILITIES, NAVAID, AND ROADWAYS.	Yes	Yes	AVIATION - STI (PRIORITIZATION)	6/19/2026	NON - DOT LET (Aviation)	6/18/2031	Delivery	\$3,500,000	9/23/2024			\$26,000,000	9/24/2024		
EB-5718	5	Capital Area MPO	WAKE	SR 1012 (WESTERN BOULEVARD) CONSTRUCT BICYCLE/PEDESTRIAN TUNNEL IMMEDIATELY WEST OF SR 1321 (AVENT FERRY ROAD)IN RALEIGH.	Not Yet	Not Yet	BIKE & PED - STI (PRIORITIZATION)	12/18/2027	Division Design Raleigh Let (DDRL)	12/18/2029	Delivery	\$6,200,000	11/21/2024	\$310,000	10/17/2024	\$5,600,000	9/5/2024		
EB-5838	5	Capital Area MPO	WAKE	SR 1637 (CHURCH STREET)FROM SR 3014 (MORRISVILLE-CARPENTER ROAD) TO DURHAM COUNTY LINE IN MORRISVILLE. CONSTRUCT SIDEWALKS TO FILL IN GAPS.	Not Yet	Not Yet	BIKE & PED - STI (PRIORITIZATION)	3/1/2026	NON - DOT LET (LAP)	9/30/2026	Delivery	\$1,400,000	2/23/2026			\$2,400,000	2/23/2026		
HP-0008	5	Capital Area MPO	WAKE	HOLLY SPRINGS, INSTALL FIBER TO CONNECT EXISTING TOWN FIBER TO INTERSECTIONS, UPGRADE EXISTINGINFRASTRUCTURE INCLUDINGCABINETS, CONTROLLERS, AND SOFTWARE.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)		Raleigh Letting (LET)	3/21/2028	Delivery					\$3,085,000	6/17/2025		
I-5701	5	Capital Area MPO	WAKE	I-40/US 64; FROM I-440/US 1/US 64 TO SR 1009 (LAKE WHEELER ROAD) IN RALEIGH WIDEN FROM SIX TO EIGHT LANES. (COMB W/I-5703).	Yes	Yes	HIGHWAY - STI (PRIORITIZATION)	12/15/2026	Design Build Let (DBL)	12/15/2026	Delivery			\$2,300,000	10/28/2025	\$163,100,000	2/11/2026		
I-5703	5	Capital Area MPO	WAKE	I-40 AND I-440/US 1/US 64 INTERSECTION RECONSTRUCT INTERCHANGE. (COMB W/I-5701).	Yes	Yes	HIGHWAY - STI (PRIORITIZATION)	12/15/2026	Design Build Let (DBL)	12/15/2026	Delivery	\$40,800,000	10/21/2025	\$2,800,000	10/28/2025	\$330,900,000	2/11/2026		
I-5708	5	Capital Area MPO	WAKE	I-440/US 1 AT SR 2000 (WAKE FOREST ROAD) IN RALEIGH. INTERCHANGE IMPROVEMENTS.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	5/30/2019	Raleigh Letting (LET)	5/15/2029	Delivery	\$15,455,000	10/14/2020	\$2,000,000	9/12/2023	\$23,000,000	6/28/2024		
I-5966	5	Capital Area MPO	WAKE	I-40 FROM SR 1002 (AVIATION PARKWAY) TO SR 1652(HARRISON AVENUE)IN CARY. CONSTRUCT AUXILIARY LANES IN BOTH DIRECTIONS.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	10/15/2028	Division Design Raleigh Let (DDRL)	11/18/2031	Delivery	\$1,700,000	12/29/2025	\$510,000	7/25/2025	\$90,800,000	12/30/2025		
I-5968	5	Capital Area MPO	WAKE	I-540 FROM US 70 TO SR 1829(LEESVILLE ROAD)IN RALEIGH CONSTRUCT EASTBOUND AUXILIARY LANE	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	10/15/2027	Division Design Raleigh Let (DDRL)	10/15/2030	Delivery	\$4,700,000	7/15/2024	\$20,000	5/17/2024	\$35,700,000	10/2/2024		
P-5707	5	Capital Area MPO	WAKE	CSX S LINE, CONSTRUCT GRADE SEPARATION AT SR 2052 (ROGERS ROAD EXTENSION) CROSSING (633905Y) IN WAKE FOREST.	Yes	Yes	RAIL - STI (PRIORITIZATION)	6/5/2018	Raleigh Letting (LET)	10/20/2026	Delivery	\$1,890,000	11/17/2017			\$39,800,000	1/17/2025		
P-5718	5	Capital Area MPO	WAKE	CSX CROSSING 643351A AT SR 1415 (NORTHEST MAYNARD ROAD) IN CARY. CONSTRUCT GRADE SEPARATION.	Not Yet	Not Yet	RAIL - STI (PRIORITIZATION)	8/1/2027	Raleigh Letting (LET)	8/20/2030	Delivery	\$37,300,000	9/25/2023	\$4,500,000	10/8/2024	\$42,000,000	10/8/2024		
P-5734	5	Capital Area MPO	WAKE	NS MAIN LINE WAKE COUNTY AT SR 1655 (TRINITY ROAD) IN CARY.CONSTRUCT GRADE SEPARATION AND CLOSE CROSSING 630657S.	Yes	Yes	RAIL - STI (PRIORITIZATION)	7/30/2027	Raleigh Letting (LET)	8/20/2030	Delivery	\$23,400,000	10/27/2023	\$960,000	2/12/2025	\$29,600,000	3/7/2024		
P-5736	5	Capital Area MPO	WAKE	NCR/NS H LINE/CSX S LINE WAKE COUNTY AT BERYL ROAD CROSSINGIN RALEIGH. EXTEND BERYL ROAD TO ROYAL AVENUE, AND CLOSE CROSSING 630647L.	Not Yet	Yes	RAIL - STI (PRIORITIZATION)	7/30/2029	Raleigh Letting (LET)	7/20/2032	Delivery	\$3,700,000	4/21/2025	\$1,700,000		\$5,400,000	4/2/2025		

P-5737	5	Capital Area MPO	WAKE	CSX S LINE AT SR 2108 (MILLBROOK ROAD) IN RALEIGH. CONSTRUCT GRADE SEPARATION AND CLOSE CROSSING 630605A.	Yes	Yes	RAIL - STI (PRIORITIZATION)	8/9/2021	Raleigh Letting (LET)	7/20/2027	Delivery	\$6,111,000	5/3/2021	\$1,228,000	10/14/2021	\$29,200,000	12/11/2025		
P-5753AH	5	Capital Area MPO	WAKE	CXS S LINE AT SR 2013 (GRESHAM LAKE ROAD) AND SR 2044 (LIGON MILL ROAD) GRADE SEPARATIONS. SR 2046 (SEAWELL DRIVE) AND FRIENDSHIP CHAPEL ROAD, ROADWAY IMPROVEMENTS.	Not Yet	Not Yet	RAIL - STI (PRIORITIZATION)	6/30/2027	Raleigh Letting (LET)	6/18/2030	Delivery								
TD-5307	5	Capital Area MPO	WAKE	VARIOUS, TRIANGLE TOWN CENTER. CONSTRUCT TRANSIT CENTER ANDPARK-AND-RIDE FACILITY.	Not Yet	Not Yet	TRANSIT - STI (PRIORITIZATION)	6/18/2027	NON - DOT LET (LAP)	6/20/2028	Delivery	\$1,500,000	6/20/2025			\$6,658,000	6/20/2025		
U-2901B	5	Capital Area MPO	WAKE	NC 55 (WILLIAMS STREET) FROM US 1 TO NORTH OF SR 1160 (OLIVE CHAPEL ROAD). CONVERT EXISTING MULTILANES TO MEDIAN DIVIDED SECTION AND WIDEN REMAINING 2-LANE SECTIONS TO MULTILANES.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	7/1/2027	Division Design Raleigh Let (DDRL)	7/16/2030	Delivery	\$12,900,000	4/30/2024	\$1,700,000	4/9/2024	\$40,300,000	8/1/2024		
U-2901BA	5	Capital Area MPO	WAKE	NC 55 (WILLIAMS STREET), CSX RAILROAD BRIDGE OVER NC 55. REPLACE RAILROAD BRIDGE.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	7/1/2026	Division Design Raleigh Let (DDRL)	7/18/2028	Delivery	\$830,000	4/11/2024	\$140,000	4/3/2024	\$30,600,000	8/1/2024		
U-5301	5	Capital Area MPO	WAKE	APEX/CARY - US 64 FROM WEST OF SR 1306 (LAURA DUNCAN ROAD) TO US 1	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	5/18/2026	Raleigh Letting (LET)	4/15/2031	Delivery	\$93,000,000	11/5/2025	\$4,400,000	10/29/2024	\$207,100,000	10/29/2024		
U-5301A	5	Capital Area MPO	WAKE	APEX/CARY - US 64 AT SR 1306 (LAURA DUNCAN ROAD)	Yes	Yes	HIGHWAY - STI (PRIORITIZATION)	10/15/2026	Raleigh Letting (LET)	10/17/2028	Delivery	\$5,600,000	10/29/2024	\$110,000	10/29/2024	\$32,300,000	10/29/2024		
U-5302	5	Capital Area MPO	WAKE	US 401 FROM SOUTH OF SR 1006 (OLD STAGE ROAD) TO SOUTH OF SR 2538 (MECHANICAL BOULEVARD/GARNER STATION BOULEVARD) IN GARNER. CONVERT TO REDUCED CONFLICT INTERSECTIONS.	Yes	Yes	HIGHWAY - STI (PRIORITIZATION)	12/5/2018	Division Design Raleigh Let (DDRL)	3/17/2026	Delivery	\$6,627,500	2/1/2021			\$27,500,000	1/26/2026		
U-5307A	5	Capital Area MPO	WAKE	US 1 FROM I-540 TO NORTH OF SR 2006 (DURANT ROAD) IN RALEIGH. UPGRADE ROADWAY TO CONTROLLED ACCESS FACILITY.	Not Yet	Yes	HIGHWAY - STI (PRIORITIZATION)	3/6/2026	Raleigh Letting (LET)	6/17/2031	Delivery	\$128,500,000	2/28/2024	\$13,400,000	1/12/2024	\$295,600,000	4/22/2024		
U-5307B	5	Capital Area MPO	WAKE	US 1 FROM NORTH OF SR 2006 (DURANT ROAD) IN RALEIGH TO NORTH OF SR 2045 (BURLINGTON MILLS ROAD) IN WAKE FOREST. UPGRADE ROADWAY TO CONTROLLED ACCESS FACILITY.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	3/6/2026	Raleigh Letting (LET)	6/17/2031	Delivery	\$119,500,000	2/28/2024	\$8,200,000	2/7/2024	\$177,400,000	9/1/2025		
U-5307C	5	Capital Area MPO	WAKE	US 1 FROM NORTH OF SR 2045 (BURLINGTON MILLS ROAD) TO SOUTH OF NC 98 BUSINESS IN WAKE FOREST. UPGRADE ROADWAY TO CONTROLLED ACCESS FACILITY.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	11/16/2027	Raleigh Letting (LET)	6/21/2033	Delivery	\$37,700,000	2/28/2024	\$6,400,000	2/7/2024	\$152,900,000	9/1/2025		
U-5307D	5	Capital Area MPO	WAKE	US 1 FROM SOUTH OF NC 98 BUSINESS TO SR 1909 (PURNELL ROAD)/ SR 1931 (HARRIS ROAD) IN WAKE FOREST. UPGRADE ROADWAY TO CONTROLLED ACCESS FACILITY.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	11/16/2027	Raleigh Letting (LET)	6/21/2033	Delivery	\$72,000,000	2/28/2024	\$10,100,000	2/7/2024	\$160,500,000	5/15/2024		
U-5518	5	Capital Area MPO, Triangle West TPO	WAKE	US 70 (GLENWOOD AVENUE) FROM WEST OF SR 3067 (T. W. ALEXANDER DRIVE) TO I-540 IN RALEIGH. UPGRADE ROADWAY AND INTERCHANGES TO IMPROVE CAPACITY, SAFETY AND TRAFFIC OPERATIONS.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	4/16/2030	Design Build Let (DBL)	4/16/2030	Delivery	\$148,600,000	2/20/2026	\$21,000,000	2/13/2026	\$302,400,000	2/20/2026		
U-5747A	5	Capital Area MPO	WAKE	SR 1635 (MCCRIMMON PARKWAY) FROM WEST OF SR 1613 (DAVIS DRIVE) TO NORTH OF SR 1637 (CHURCH STREET) IN MORRISVILLE. WIDEN TO 4-LANE DIVIDED FACILITY. (COMB W/U-5747B & U-5750).	Yes	Yes	HIGHWAY - STI (PRIORITIZATION)	2/8/2021	Division Design Raleigh Let (DDRL)	7/20/2027	Delivery	\$6,256,000	4/13/2021	\$550,000	7/26/2022	\$26,000,000	11/26/2024		
U-5747B	5	Capital Area MPO	WAKE	SR 1635 AT NC 54 - CONVERT AT-GRADE INTERSECTION TO GRADE SEPARATION, INCLUDING GRADE SEPARATION OF NORTH CAROLINA RAILROAD. (COMB W/U-5747A & U-5750).	Yes	Yes	HIGHWAY - STI (PRIORITIZATION)	8/14/2019	Division Design Raleigh Let (DDRL)	7/20/2027	Delivery	\$10,070,000	3/18/2021	\$620,000	7/26/2022	\$38,200,000	11/26/2024		
U-5750	5	Capital Area MPO	WAKE	NC 54 FROM NC 540 TO PERIMETER PARK DRIVE IN MORRISVILLE. CONSTRUCT ADDITIONAL LANES. (COMB W/U-5747A & U-5747B).	Yes	Yes	HIGHWAY - STI (PRIORITIZATION)	1/22/2021	Division Design Raleigh Let (DDRL)	7/20/2027	Delivery	\$6,967,000	6/16/2021	\$1,700,000	4/1/2022	\$30,100,000	1/10/2025		
U-5751	5	Capital Area MPO	WAKE	NC 55/NC 42 IN FUQUAY-VARINA, IMPROVE US 401 INTERSECTION WITH NC 55/NC 42. PROJECT WILL INCLUDE IMPROVEMENTS TO NC 55WITH NC 42, AND CONSTRUCTION OF CONNECTOR FROM NC 55 TO JUDD PARKWAY.	Yes	Yes	HIGHWAY - STI (PRIORITIZATION)	7/21/2027	Raleigh Letting (LET)	1/21/2031	Delivery	\$59,900,000	3/22/2024	\$3,300,000	4/7/2025	\$113,300,000	5/17/2024		

U-5811	5	Capital Area MPO	WAKE	SR 1002 (AVIATION PARKWAY) FROM NC 54 TO I-40 IN MORRISVILLE. WIDEN TO MULTI-LANES.	Yes	Not Yet	HIGHWAY - STI (PRIORITIZATION)	4/20/2026	Raleigh Letting (LET)	7/17/2029	Delivery	\$13,000,000	3/4/2024	\$2,100,000	3/13/2024	\$42,200,000	3/13/2024		
U-5825B	5	Capital Area MPO	WAKE	US 1 AT SR 1010 (TEN TEN ROAD) INTERCHANGE. RECONSTRUCT INTERCHANGE.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	5/21/2027	Division Design Raleigh Let (DDRL)	1/15/2030	Delivery	\$30,300,000	12/5/2024	\$2,300,000	11/19/2024	\$66,900,000	3/5/2025		
U-5889	5	Capital Area MPO	WAKE	SR 1115 (AVENT FERRY ROAD) FROM SR 1116 (CASS HOLT ROAD) TONC 55 BYPASS IN HOLLY SPRINGS. WIDEN TO MULTI-LANES, WITH INTERSECTION IMPROVEMENTS AT SR 1116 (CASS HOLT ROAD), SR 1101 (PINEY GROVE-WILBON ROAD) AND NC 55 BYPASS.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	7/1/2026	NON - DOT LET (LAP)	7/3/2028	Delivery	\$1,400,000	4/30/2024	\$490,000	5/20/2024	\$15,500,000	5/20/2024		
U-5891	5	Capital Area MPO	WAKE	NC 50 (CREEDMOOR ROAD) FROM I-540 TO NORTH OF NC 98. WIDEN TO MULTILANE DIVIDED ROADWAY	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	5/17/2030	Raleigh Letting (LET)	6/20/2034	Delivery	\$143,200,000	8/1/2024	\$2,200,000	9/20/2023	\$104,200,000	12/13/2023		
U-5967	5	Capital Area MPO	WAKE	TOWN OF MORRISVILLE CONSTRUCT TOWNWIDE ITS / SIGNAL SYSTEM	Not Yet	Yes	HIGHWAY - STI (PRIORITIZATION)		Raleigh Letting (LET)	3/21/2028	Delivery					\$560,000	4/22/2025		
U-6117	5	Capital Area MPO	WAKE	APEX TOWNWIDE SIGNAL SYSTEM	Not Yet	Yes	HIGHWAY - STI (PRIORITIZATION)	4/19/2027	Raleigh Letting (LET)	10/19/2027	Delivery			\$360,000	2/11/2026	\$8,500,000	2/11/2026		
U-6119	5	Capital Area MPO	WAKE	RALEIGH CITYWIDE SIGNAL SYSTEM	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)		Raleigh Letting (LET)	1/15/2030	Delivery					\$5,400,000	2/11/2026		
U-6194	5	Capital Area MPO	WAKE	VARIOUS, GARNER CITYWIDE SIGNAL SYSTEM	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)		Raleigh Letting (LET)	1/21/2031	Delivery			\$480,000	2/11/2026	\$9,300,000	2/11/2026		
P-5719C	7	Capital Area MPO, High Point Urban Area MPO, Burlington-Graham MPO, Cabarrus-Rowan MPO, Charlotte Regional TPO, Greensboro Urban Area MPO, Triangle West TPO	ALAMANCE	NCRR PURCHASE AND REFURBISHMENT OF 8 PASSENGER RAIL CARS.	Yes	Yes	RAIL - STI (PRIORITIZATION)		NON - DOT LET (Rail)	12/31/2025	Delivery					\$212,528,000	10/3/2023		
R-5887	8	Capital Area MPO	CHATHAM	US 64 CHATHAM & WAKE COUNTIES AT NC 751. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	Not Yet	Not Yet	HIGHWAY - STI (PRIORITIZATION)	11/20/2027	Division Design Raleigh Let (DDRL)	5/18/2032	Delivery	\$6,400,000	9/14/2023	\$3,000,000	1/8/2024	\$62,300,000	6/24/2024		