Triangle --Joint 2055 MTP Summarized Development Schedule

Public Involvement Activities	
W = Public Workshops/meetings	H = Public H earings
N = LRTP Newsletter	O = Other Public Involvement Activities
M = Mailing List - flyers, information, materials	

blic Involvement Activities				(t	old/bl	ıe blo	ck) =	TAC	task/	action											
V = Public Workshops/meetings H = Public Hearings												(1	ght/bl	ie cro	sshat	<u>ch) = </u>	First	TAC	review/a	ction	
N = LRTP Newsletter	O = Other Public Involvement Activities											(l:	ght gre	y bloc	k) = t	task/ac	tion				
M = Mailing List - flyers, information, materials																					
									-												
Plan Tasks	Pub.	2022								2023										2024	
Plan Tasks	Involve.	Apr	May	Jun	Jul A	ug Se	рОс	t Nov	Dec	Jan	Feb	Mar A	pr Ma	Jun	Jul	Aug	Sep	Oct N	lov Dec	Jan	Feb
2055 MTP Work Plan and Schedule develop																					
L , .	1	1 :							: 1					8						ll e	4

Task Plan Tasks	Pub.	2022						20	23									2024										2025										2026	
1 2055 MTP Work Plan and Schedule develop and review	Involve.	Apr N	May Ji	un Jul 1	Aug S	Sep Oct	t Nov	Dec Ja	in Fel	b Mar	Apr	May Ju	ın Ju	l Aug	Sep	Oct No	Dec Dec	Jan	Feb	Mar	Apr Ma	y Jun	Jul .	Aug	Sep C	ct No	v Dec	Jan	Feb I	vlar A	Apr N	1ay Jun	Jul	Aug	Sep C	oct Nov	Dec	Jan	Feb
2 2055 MTP Public Engagement Strategy update	M, H																																						
3 Goals & Objectives and Targetsreview and update	N, M, H, O																																					public hearing	
Socio-economic Data (SE Data) develop, release for comment, conduct hearing (DCHC) and approve for use in 2055 MTP	N, M, O, H																																					public hearing	
Triangle Regional Model (TRM) update model, complete Base Year validation, verify network, and EB approve																																						public hearing	
6 Deficiency Analysis and Needs Assessment generate deficiency analysis, develop needs assessment, and EB review and comment																																							
Financial Plan Revenue Forecasts base on NCDOT forecast spreadsheet and TTA transit financial plan																																							
Alternatives Analysis establish evaluation criteria, generate and evaluate alternatives, conduct workshops and public hearing, EB select Preferred Option	M, W, H, O																															ı							
9 Development of Preferred Option develop plan, apply environmental, planning factors and purpose and needs, and EB approval	W, O																																						
Incorporated Studies Freight; Purpose & Need; Environmental Justice; Resource agency review (4F); Planning Factors; and, Indirect & Cumulative																																							
Financial Plan refine cost estimates base on NCDOT and MPO unit cost data and transit hybrid model	N, W, O																																						
Adoption of 2050 MTP release fiscally-constrained 2050 MTP for public comment, conduct hearing, receive local review, and approve Plan	N, W, H, O																																			buone mearing			
AQ Conformity Determination (if needed) prepare networks, conduct emissions analysis and prepare draft report	. , ,																																					public hearing	
Final MTP/AQ Conformity Adoption release fulle report for comment, conduct public hearing, EB approve full report, and federal agency approval	M, H																																					public hearing	
MTP Lapse Date 21 Feb 2026	, ==																																						♦
Conformity Lapse Date N/A																																							