


# P7 Schedule

Revised – January 2025

Dates set per P7 Workgroup in October 2022

- Fixed Dates
- Partner Input

2022	2023												2024					2025											
O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M



**Other Key Dates**  
 Jul 21, 2023: Carryover Modifications and Deletions due  
 Oct. 27, 2023: Area-Specific Weights due  
 May 1, 2024: Deadline for SPOT Office approval of LIP Assignment Methodologies

**Feb: Draft 2026-2035 STIP Released at BOT meeting (Final STIP approval in July 2025)**