Triangle --Joint 2055 MTP Summarized Development Schedule

(bold/blue block) = TAC task/action (light/blue crosshatch) = First TAC review/action (light grey block) = task/action

Public Involvement Activities	
W = Public Workshops/meetings	H = Public Hearings
N = LRTP Newsletter	O = Other Public Involvement Activities
M = Mailing List - flyers, information, materials	

Task ID# Plan Tasks	Pub. Involve.	2022 Apr. M	ov. I	I1 A	San O	N	2023 Jan	Eak M	n A 3 4	I Iug Ii	An = 6	Oct Nov I	20	024	Marile) M	, I r	.,1	Son	t Nov De	2025 Ian	Ech M	[on A	М т	In I1	A 11 = C	on O	Nov. D	2026 Jan	E _c l.
1 2055 MTP Work Plan and Schedule develop and review	mvolve.	rpi [M	ay Jun	Jui Aug	sep Oct	INOV D	ec san	reo Mar	i Apr May	Jun Jul	Aug Sep	Oct Nov I	Jec 3	un ret	iviar F	xpr May	y Jun J	ui Aug	зер Ос	I NOV DO	Jan	reo Ma	iar Apr	iviay Ji	111 JUI	Aug S	ep Oct	INOV Dec	Juli	reb
2 2055 MTP Public Engagement Strategy update	M, H																													
Goals & Objectives and Targetsreview and update	N, M, H, O																												public hearing	
Socio-economic Data (SE Data) develop, release for comment, conduct hearing (DCHC) and approve for use in 2055 MTP	N, M, O, H																		•										public hearing	
Triangle Regional Model (TRM) update model, complete Base Year validation, verify network, and EB approve																													public hearing	
6 Deficiency Analysis and Needs Assessment generate deficiency analysis, develop needs assessment, and EB review and comment																														
Financial Plan Revenue Forecasts base on NCDOT forecast spreadsheet and TTA transit financial plan																														
Alternatives Analysis establish evaluation criteria, generate and evaluate alternatives, conduct workshops and public hearing, EB select Preferred Option	M, W, H, O																													
9 Development of Preferred Option develop plan, apply environmental, planning factors and purpose and needs, and EB approval	W, O																													
Incorporated Studies Freight; Purpose & Need; Environmental Justice; Resource agency review (4F); Planning Factors; and, Indirect & Cumulative																														
Financial Plan refine cost estimates base on NCDOT and MPO unit cost data and transit hybrid model	N, W, O																													
Adoption of 2050 MTP release fiscally-constrained 2050 MTP for public comment, conduct hearing, receive local review, and approve Plan	N, W, H, O																										public hearing			
AQ Conformity Determination (if needed) prepare networks, conduct emissions analysis and prepare draft report																													public hearing	
Final MTP/AQ Conformity Adoption release fulle report for comment, conduct public hearing, EB approve full report, and federal agency approval	M, H																												public hearing	
MTP Lapse Date 21 Feb 2026																														♦
Conformity Lapse Date N/A																														