

Draft 2026-2035 STIP Changes

STIP ID	Route	Description	STIP ROW Year	Draft STIP ROW Year	STIP Utilities Year	Draft STIP Utilities Year	STIP Construction Year	Draft STIP Construction Year	Change Description
AV-5819	TRIANGLE NORTH EXECUTIVE AIRPORT (LHZ)	CONSTRUCT RUNWAY EXTENSION, TO INCLUDE RELOCATION OF UTILITIES, NAVAID AND ROADWAYS.	2026	2026			2028	2031	CON Delayed
R-2814D	US 401	SR 1103 (FLAT ROCK CHURCH ROAD / CLIFTON POND ROAD) TO SR 1700 (FOX PARK ROAD) SOUTH OF LOUISBURG	2028	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2028	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2031	FUNDED FOR PRELIMINARY ENGINEERING ONLY	Project delayed out of committed window
EB-6016	EAST CLAYTON CONNECTOR GREENWAY	SR 2851 (EAST FRONT STREET) TO SR 1902 (GLEN LAUREL ROAD). CONSTRUCT GREENWAY.	2027	2029		2029	2028	2031	ROW and CON delayed, Utilities added
EB-6017	MOUNTAINS TO SEA TRAIL	FOX RIDGE ROAD TO NEUSE RIVER BRIDGE. CONSTRUCT GREENWAY.		2030		2030	2028	2032	CON Delayed, ROW and Utilities added
R-3410	NC 42	NC 50 TO US 70 BUSINESS. WIDEN TO MULTI-LANES.	2027	2027	2027	2027	2029	2031	CON Delayed
U-6203	NC 210	NC 50 TO SR 1330 (RALEIGH ROAD). UPGRADE TO REDUCED CONFLICT INTERSECTIONS.	2026	2027	2026	2027	2029	2030	ROW, Utilities, CON delayed
U-6208	NEW ROUTE	SR 1010 (CLEVELAND ROAD) TO NC 42. CONSTRUCT ROADWAY ON NEW LOCATION.	2027	2029	2027	2029	2029	2032	ROW, Utilities, CON delayed
U-6216	SR 1010 (CLEVELAND ROAD)	NORTH OF SR 2231 (SOUTHFORT DRIVE) TO SR 1555 (BARBER MILL ROAD). WIDEN TO MULTI-LANES.	2027	2030	2027	2030	2029	2034	ROW, Utilities, CON delayed
TO-6166D	VARIOUS	BUS RAPID TRANSIT SERVICE, GARNER TO CLAYTON. CONSTRUCT INFRASTRUCTURE, PURCHASE VEHICLES, AND ESTABLISH SERVICE.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2030	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2030	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2033	Project now is first 5 years
EB-5718	SR 1012 (WESTERN BOULEVARD)	CONSTRUCT BICYCLE / PEDESTRIAN TUNNEL IMMEDIATELY WEST OF SR 1321 (AVENT FERRY ROAD) IN RALEIGH.		2028		2028	2028	2029	CON Delayed, ROW and Utilities added
HE-0010	VARIOUS	INTERCHANGE IMPROVEMENTS AT US 1 / SR 1127 (NEW HILL-HOLLEMANN ROAD), INTERSECTION IMPROVEMENTS AT BOTH SR 1127 (NEW HILL-HOLLEMANN ROAD) / SR 1149 (FRIENDSHIP ROAD) AND SR 1149 (FRIENDSHIP ROAD) / SR 1152 (OLD HOLLY SPRINGS-NEW HILL ROAD).	2025	2026			2026	2027	ROW and CON Delayed

Draft 2026-2035 STIP Changes

STIP ID	Route	Description	STIP ROW Year	Draft STIP ROW Year	STIP Utilities Year	Draft STIP Utilities Year	STIP Construction Year	Draft STIP Construction Year	Change Description
HL-0006	US 401	SR 1393 (HILLTOP-NEEDMORE ROAD) / SR 2751 (HILLTOP ROAD) / SR 2752 (AIR PARK ROAD) INTERSECTION AND SR 1375 (LAKE WHEELER ROAD) INTERSECTION IN FUQUAY-VARINA. CONVERT TO REDUCED-CONFLICT INTERSECTIONS AND REALIGN SR 2751 TO INTERSECT OPPOSITE SR 1375.	2023	2024	2024	2024	2025	2026	CON Delayed
HL-0008F	SR 1010 (TEN TEN ROAD)	SR 1006 (OLD STAGE ROAD) AND SR 1010 (TEN TEN ROAD). INTERSECTION IMPROVEMENTS.		2025	2025	2025	2025	2026	CON Delayed
HL-0051	SR 1319 (JONES FRANKLIN ROAD)	ATHENS DRIVE IN RALEIGH. INSTALL LEFT TURN LANES.	2023	2025			2025	2027	CON Delayed
HM-0002	SHELLEY ROAD	REPLACE BRIDGE 910378 OVER MINE CREEK FROM SHADOWBROOK DRIVE TO FOREST LAWN COURT.		2025	2024	2025	2024	2026	Utilities and CON Delayed, ROW added
HS-2405K	SR 2026 (NORTH PERSON STREET)	POLK STREET INTERSECTION. INSTALL TRAFFIC SIGNAL WITH PEDESTRIAN SIGNALS AND HIGH VISIBILITY CROSSWALKS AND CONNECT TO THE RALEIGH SIGNAL SYSTEM.		2025				2026	Project doesn't appear in our TIP database
HP-0003	I-40	CARY TOWNE BOULEVARD TO WADE AVENUE. CONSTRUCT OPERATIONAL IMPROVEMENTS INCLUDING AUXILIARY LANES BETWEEN WADE AVENUE AND CARY TOWNE BOULEVARD AND INTERCHANGE IMPROVEMENTS AT CARY TOWNE BOULEVARD.		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
HP-0005	VARIOUS	LOCATIONS IN DIVISION 5. PROVIDE COMMUNICATION AND CAMERAS TO IMPROVE SIGNAL TIMING.				FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
HP-0007	US 70 BUSINESS	RAYNOR ROAD AND GUY ROAD INTERSECTION IN RALEIGH. CONVERT INTERSECTIONS TO REDUCED CONFLICT INTERSECTIONS.		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7

Draft 2026-2035 STIP Changes

STIP ID	Route	Description	STIP ROW Year	Draft STIP ROW Year	STIP Utilities Year	Draft STIP Utilities Year	STIP Construction Year	Draft STIP Construction Year	Change Description
HP-0008	HOLLY SPRINGS	HOLLY SPRINGS CITYWIDE SIGNAL SYSTEM. INSTALL FIBER TO CONNECT EXISTING TOWN FIBER TO INTERSECTIONS, UPGRADE EXISTING INFRASTRUCTURE INCLUDING CABINETS, CONTROLLERS, AND SOFTWARE.						2028	Programmed in P7
HP-0009	US 401 / US 70 BUSINESS	TRYON ROAD INTERSECTION IN RALEIGH. IMPROVE INTERSECTION SIGNALS AND MERGING BETWEEN TRYON ROAD AND MECHANICAL BOULEVARD.		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
HP-0010	TOWN OF CARY	TOWN OF CARY SIGNAL SYSTEM. UPGRADE EXISTING INFRASTRUCTURE, INSTALL NEW FIBER, CONTROLLERS, SIGNALS, CONNECTED VEHICLE TECHNOLOGY AND OTHER EQUIPMENT AS NECESSARY.						FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
HP-0012	US 401	TRYON ROAD INTERSECTION IN RALEIGH. CONSTRUCT INTERSECTION IMPROVEMENTS.		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
HP-0014	NC 55	SOUTH MAIN STREET TO HOLLY SPRINGS ROAD. UPGRADE CORRIDOR TO SIX LANE EXPRESSWAY.		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
HP-0016	US 70 (GLENWOOD AVENUE)	AT NC 50 (CREEDMOOR ROAD). CONSTRUCT INTERSECTION IMPROVEMENTS.		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
HP-0017	NC 55 BYPASS	AT SR 1144 (MAIN STREET). UPGRADE EXISTING INTERSECTION TO INTERCHANGE.		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
HP-0024	US 401	SR 5056 / SR 2768 (JUDD PARKWAY) TO FIVE POINTS INTERCHANGE OF US 401, NC 55, AND NC 42. CONSTRUCT MEDIAN THROUGHOUT CORRIDOR WITH OTHER ACCESS MANAGEMENT IMPROVEMENTS.		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
HP-0025	NC 98	SIX FORKS ROAD INTERSECTION IN RALEIGH. UPGRADE INTERSECTION.		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
HP-0032	US 1	SR 1010 (TEN TEN ROAD) INTERCHANGE. RECONSTRUCT INTERCHANGE.		2027		2027		2030	Programmed in P7

Draft 2026-2035 STIP Changes

STIP ID	Route	Description	STIP ROW Year	Draft STIP ROW Year	STIP Utilities Year	Draft STIP Utilities Year	STIP Construction Year	Draft STIP Construction Year	Change Description
I-5966	I-40	SR 1002 (AVIATION PARKWAY) TO SR 1652 (HARRISON AVENUE) IN CARY. CONSTRUCT AUXILIARY LANES IN BOTH DIRECTIONS.	2028	2029	2028	2029	2031	2032	Project delayed
U-2901B	NC 55 (WILLIAMS STREET)	US 1 TO NORTH OF SR 1160 (OLIVE CHAPEL ROAD). CONVERT EXISTING MULTILANES TO MEDIAN DIVIDED SECTION AND WIDEN REMAINING 2-LANE SECTIONS TO MULTILANES.	2028	2027	2028	2027	2031	2030	Project Accelerated
U-2901BA	NC 55 (WILLIAMS STREET)	CSX RAILROAD BRIDGE OVER NC 55. REPLACE RAILROAD BRIDGE.	2027	2026	2027	2026	2029	2028	Project Accelerated
U-5301	US 64	WEST OF SR 1308 (LAURA DUNCAN ROAD) TO US 1 IN APEX AND CARY. CORRIDOR UPGRADE AND IMPROVEMENTS.	2027	2028	2027	2028	2030	2032	ROW, Utilities, CON delayed
U-5307A	US 1	I-540 TO NORTH OF SR 2006 (DURANT ROAD) IN RALEIGH.	2026	2028	2026	2028	2026	2031	ROW, Utilities, CON delayed
U-5307B	US 1	NORTH OF SR 2006 (DURANT ROAD) IN RALEIGH TO NORTH OF SR 2045 (BURLINGTON MILLS ROAD) IN WAKE FOREST.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2028	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2028	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2031	Programmed/Committed in P7
U-5307C	US 1	NORTH OF SR 2045 (BURLINGTON MILLS ROAD) TO SOUTH OF NC 98 BUSINESS IN WAKE FOREST.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2030	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2030	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2033	Programmed/Committed in P7
U-5307D	US 1	SOUTH OF NC 98 BUSINESS TO SR 1909 (PURNELL ROAD) / SR 1931 (HARRIS ROAD) IN WAKE FOREST.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2030	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2030	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2033	Programmed/Committed in P7
U-5811	SR 1002 (AVIATION PARKWAY)	NC 54 TO I-40 IN MORRISVILLE. WIDEN TO MULTI-LANES.	2026	2026	2026	2026	2028	2030	CON Delayed
U-5889	SR 1115 (AVENT FERRY ROAD)	SR 1116 (CASS HOLT ROAD) TO NC 55 BYPASS IN HOLLY SPRINGS. WIDEN TO MULTI-LANES, WITH INTERSECTION IMPROVEMENTS AT SR 1116 (CASS HOLT ROAD), SR 1101 (PINEY GROVE-WILBON ROAD) AND NC 55 BYPASS.	2026	2027	2026	2027	2028	2029	ROW, Utilities, CON delayed
U-5891	NC 50 (CREEDMOOR ROAD)	I-540 TO NORTH OF NC 98. WIDEN TO MULTI-LANE DIVIDED ROADWAY.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2030	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2030	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2034	Programmed/Committed in P7
U-5967	VARIOUS	TOWN OF MORRISVILLE. CONSTRUCT TOWNWIDE ITS / SIGNAL SYSTEM.			2028	2027	2029	2028	Project Accelerated

Draft 2026-2035 STIP Changes

STIP ID	Route	Description	STIP ROW Year	Draft STIP ROW Year	STIP Utilities Year	Draft STIP Utilities Year	STIP Construction Year	Draft STIP Construction Year	Change Description	
U-6117	VARIOUS	APEX TOWNWIDE SIGNAL SYSTEM. UPGRADE EXISTING INFRASTRUCTURE AND INSTALL NEW FIBER, CONTROLLERS, SIGNALS, AND OTHER EQUIPMENT AS NECESSARY.	2027		2027	2027	2028	2028	ROW removed	
U-6119	VARIOUS	RALEIGH CITYWIDE SIGNAL SYSTEM. UPGRADE SOFTWARE FOR EXISTING ITS SYSTEM.	2027		2027		2028	2030	ROW and Utilities removed, CON Delayed	
U-6194	VARIOUS	GARNER CITYWIDE SIGNAL SYSTEM	2027		2027	2030	2028	2031	ROW removed, Utilities and CON Delayed	
U-6217	SR 1152 (HOLLY SPRINGS ROAD)	SR 1010 (TEN-TEN ROAD) TO SR 3977 (CARY PARKWAY). IMPROVE INTERSECTIONS AT SR 1010, SR 1379 (PENNY ROAD), AND SR 3977.	2028	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2028	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2031	FUNDED FOR PRELIMINARY ENGINEERING ONLY	Project delayed out of committed window	
TO-6166A	VARIOUS	BUS RAPID TRANSIT SERVICE, MORRISVILLE TO CARY. CONSTRUCT INFRASTRUCTURE, PURCHASE VEHICLES, AND ESTABLISH SERVICE.		FUNDED FOR PRELIMINARY ENGINEERING ONLY	2030	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2030	FUNDED FOR PRELIMINARY ENGINEERING ONLY	2033	Programmed/Committed in P7
P-5718	CSX	CROSSING 643351A AT SR 1415 (NORTHEAST MAYNARD ROAD) IN CARY. CONSTRUCT GRADE SEPARATION.		FUNDED FOR PRELIMINARY ENGINEERING ONLY	2028		2028	2030	2031	ROW and CON delayed, Utilities added
P-5734	NORTH CAROLINA RAILROAD / NORFOLK SOUTHERN H LINE	SR 1655 (TRINITY ROAD) IN CARY. CONSTRUCT GRADE SEPARATION AND CLOSE CROSSING 630657S.	2027		2028		2028	2029	2031	ROW and CON delayed, Utilities added
P-5736	NORTH CAROLINA RAILROAD; NORFOLK SOUTHERN H LINE;	BERYL ROAD CROSSING IN RALEIGH. EXTEND BERYL ROAD TO ROYAL AVENUE, AND CLOSE CROSSING 630647L.	2028		2030			2029	2031	ROW and CON Delayed
U-5518	US 70 (GLENWOOD AVENUE)	WEST OF SR 3067 (T.W. ALEXANDER DRIVE) TO I-540 IN RALEIGH. UPGRADE ROADWAY TO IMPROVE CAPACITY, SAFETY AND TRAFFIC OPERATIONS INCLUDING INTERCHANGES AT VARIOUS LOCATIONS.	2028		2030	2028	2030	2028	2030	ROW, Utilities, CON delayed
U-4735	VARIOUS	CAPITAL AREA METROPOLITAN PLANNING ORGANIZATION (CAMPO) SURFACE TRANSPORTATION BLOCK GRANT DIRECT ATTRIBUTABLE (DA) FUNDS - RESERVED FOR FUTURE PROGRAMMING.					2028	2024		Not sure why this moved to 2024

Draft 2026-2035 STIP Changes

STIP ID	Route	Description	STIP ROW Year	Draft STIP ROW Year	STIP Utilities Year	Draft STIP Utilities Year	STIP Construction Year	Draft STIP Construction Year	Change Description
AP-0005	HRJ	HARNETT COUNTY AIRPORT. WIDEN EXISTING RUNWAY FROM 75' TO 100'.						FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
HP-0034	NC 55	AT NORTH BROAD STREET IN ANGIER. CONSTRUCT ROUNDABOUT.		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
HP-0033	NC 55	NC 210 INTERSECTION IN ANGIER. CONSTRUCT TURN LANES.		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY		FUNDED FOR PRELIMINARY ENGINEERING ONLY	Programmed in P7
I-6006	I-40	NC 54 (EXIT 273) TO SR 1728 (WADE AVENUE), I-40 TO SR 1664 (BLUE RIDGE ROAD) CONVERT FACILITY TO A MANAGED FREEWAY WITH RAMP METERING AND OTHER ATM / ITS COMPONENTS.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	Removed in Draft STIP
I-5870	US 70	US 70 (GLENWOOD AVENUE) IN RALEIGH. CONSTRUCT INTERCHANGE IMPROVEMENTS, REVISE US 70 INTERSECTION WITH SR 1670 (BLUE RIDGE ROAD) / SR 1820 (LEAD MINE ROAD), AND REPLACE BRIDGE 910494 ON SR 1670.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	Removed in Draft STIP
I-5970	I-440	US 401 (CAPITAL BOULEVARD) IN RALEIGH. INTERCHANGE IMPROVEMENTS.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	Removed in Draft STIP
I-6005	I-87	US 64 BUSINESS (WENDELL BOULEVARD) TO US 264. WIDEN TO 6 LANES.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	Removed in Draft STIP
I-6007	I-87	SR 2233 (SMITHFIELD ROAD). CONVERT INTERCHANGE TO DIVERGING DIAMOND.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	Removed in Draft STIP
U-2823	US 70	I-540 TO HILLBURN DRIVE IN RALEIGH. ADD LANES WITH REDUCED CONFLICT INTERSECTIONS.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	Removed in Draft STIP
U-5744	US 70	SR 2026 (HAMMOND ROAD) / SR 2812 (TIMBER DRIVE) IN GARNER. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	Removed in Draft STIP
U-5936	Wade Ave	I-40 TO I-440 IN RALEIGH. ADD LANES.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	Removed in Draft STIP

Draft 2026-2035 STIP Changes

STIP ID	Route	Description	STIP ROW Year	Draft STIP ROW Year	STIP Utilities Year	Draft STIP Utilities Year	STIP Construction Year	Draft STIP Construction Year	Change Description
U-5966	New Location	SR 1613 (MCCRIMMON PARKWAY) TO NC 540 IN MORRISVILLE. CONSTRUCT MULTI-LANE FACILITY ON NEW LOCATION.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	Removed in Draft STIP
U-6066	Ten-Ten Rd	NC 55 IN APEX TO US 64 IN CARY. ADD LANES.	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	FUNDED FOR PRELIMINARY ENGINEERING ONLY	#N/A	Removed in Draft STIP