



NC Capital Area Metropolitan Planning Organization

Staff Report

One City Plaza
421 Fayetteville Street
Suite 203
Raleigh, NC 27601

Agenda Date: 2/16/2022

Agenda Item: 5.4

To: Executive B

Locally Administered Projects Program (LAPP) Prior Year Project Move Forward Request

Gretchen Vetter, CAMPO Staff

Towards the end of FFY2020, the CAMPO Executive Board extended a preexisting deadline that required all Locally Administered Projects Program (LAPP) projects to receive their funding authorization by September 30, 2021. Projects unable to reach the specified deadline are required to request explicit permission from the CAMPO Executive Board for the federal funding to remain on the project. Project sponsors are eligible to make this request only when projects have completed all the required deliverables to request funding authorization for the next phase. There are currently two projects that have missed the September 30, 2021 deadline, but is ready to request funding authorization at this time.

Requested Action: Approve outstanding LAPP project requests to move forward after the FFY2021 authorization deadline.