

TIP ID	Project Description	Original Schedule	Updated Schedule	ROW	CON	Notes	Funding Tier
I-5966	I-40 auxiliary lanes from Aviation Parkway to Harrison Avenue	Right of Way 2023 Construction 2027	Right of Way 2028 Construction 2030	-5	-3		Statewide
I-5703	Reconstruct interchange at I-40/ US 1/ US 64/ and I-440	Right of Way, Utilities, and Construction 2024	Right of Way, Utilities, and Construction 2026	-2	-2		Statewide
I-5996	Pavement rehabilitation on I-40 from Aviation Parkway to Wade Avenue	Construction 2023	Construction 2025		-2		Statewide
I-5995	Pavement rehabilitation on I-40 from East of NC 147 to Airport Blvd	Construction 2021	Construction 2025		-4		Statewide
I-6006	Convert I-40 to managed freeway with ramp metering and other ATM/ITS components from NC 54 to Wade Ave	Right of Way, Utilities, and Construction 2025	Right of Way, Utilities 2028 Construction 2029	-3	-4		Statewide
I-5943	Pavement and bridge rehabilitation on I-40 from Wade Ave to I-440/US 1	Construction 2022	Construction 2025		-7		Statewide
I-5701	Add lanes at I-40/US 64 from I-440/US 1/ US 64 to Lake Wheeler Road	Right of Way, Utilities, Construction 2024	Right of Way, Utilities, and Construction 2026	-2	-2		Statewide
I-5942	Pavement rehabilitation at I-85/US 15 from North of Midland Terrace in Durham to North of NC 56 in Granville County	Construction 2025	Construction 2028	-3	-3		Statewide
I-6005	Widen I-87/ US 64/ US 264 from US 64 Business to US 264	Right of Way, Utilities 2025 Construction 2029	Right of Way, Utilities 2028 Construction 2030	-3	-1		Statewide
I-6007	Convert interchange at I-87/ US 64/ US 264 and Smithfield Road to diverging diamond interchange	Right of Way, Utilities 2025 Construction 2026	Right of Way, Utilities 2028 Construction 2029	-3	-3		Statewide
I-5944	Pavement rehabilitation on I-87/US64/US 264 from I-440 to I-540	Construction 2022	Construction 2025		-3		Statewide
I-5997	Pavement rehabilitation on I-440/US 1 from Wade Ave to Wake Forest Rd	Construction 2022	Construction 2025		-3		Statewide
I-5870	Construct interchange improvements at I-440/ US 1 and Glenwood Ave. Revise US 70 intersection with Blue Ridge Road/Lead Mine Road. Replace bridge 91049 on Lead Mine Road.	Right of Way, Utilities, Construction 2028	Right of Way, Utilities 2029 Construction Future Years (After 2032)	-1	-4	CON removed from funded STIP	Statewide
I-5970	Interchange improvements at I-440/ US 1 and US 401/Capital Blvd	Right of Way, Utilities 2025 Construction 2028	Right of Way, Utilities 2029 Construction Future Years (After 2032)	-4	-4	CON removed from funded STIP	Statewide
I-5708	Interchange improvements at I-440/ US 1 and Wake Forest Road	Right of Way, Utilities, Construction 2020	Right of Way 2020 Construction 2025		-5		Statewide
I-5998	Pavement rehabilitation on I-540 from I-40 to US 70	Construction 2023	Construction 2025		-2		Statewide
I-5945	Pavement rehabilitation on I-540 from Triangle Towne Center Blvd to I-485/ US 64/ US 264	Construction 2022	Construction 2025		-3		Statewide
I-6000	Bridge preservation/rehabilitation on I-40 to US 1	Construction 2022	Construction 2025		-3		Statewide
I-5999	Pavement rehabilitation on I-540 from US 70 to US 1	Construction 2024	Construction 2025		-1		Statewide
I-5968	Construct auxiliary lanes on I-540 from Leesville Road to US 70	Right of Way, Utilities 2023 Construction 2024	Right of Way, Utilities 2026, Construction 2027	-3	-3		Statewide
R-5887	Convert at-grade intersection to interchange at US 64 and NC 751	Right of Way, Utilities 2025 Construction 2029	Right of Way, Utilities 2029, Construction 2031	-4	-2		Regional
R-2814	Part D: Widen US 401 to median-divided facility from Flat Rock Church Rd/Clifton Pond Rd to Fox Park Rd	Right of Way, Utilities 2026, Construction 2029	Right of Way, Utilities 2029, Construction 2031	-3	-2		Division
R-3410	Widen NC 42 from US 70 to Buffalo Rd	Right of Way, Utilities 2022 Construction 2025	Right of Way, Utilities 2027, Construction 2029	-5	-4		Regional
R-5705	Parts A and B: Widen NC 55 from just South of Oak Grove Church Road to NC 210 and NC 210 to Jicarilla Ln, respectively	Right of Way, Utilities 2020 Construction 2023	Right of Way, Utilities 2021 Construction 2023	-1	0		Division/ Regional
R-5705	Part C: Widen NC 55 from Jicarilla Ln to NC 42	Right of Way, Utilities, Construction Future Years (After 2029)	Right of Way, Utilities, Construction Future Years (After 2032)	-3	-3	CON removed from funded STIP	Regional
R-2829	Future NC 540- construct freeway on new location from I-40 to US 64/US 264 Bypass	Right of Way, Utilities, Construction 2029	Right of Way 2025 Utilities, Construction 2026** Revised since reprogrammed TIP released	4	3		Statewide

U-6101	Convert I-40 from Wade Avenue to NC 42, I-440/ I-87 from I-40 to I-540, and US 1 from NC 540 to I-40 to managed freeways including ramp metering	Right of Way, Utilities 2026, Construction 2029	Right of Way, Utilities 2029, Construction 2031	-3	-2		Statewide
U-6066	Add lanes on US 1 from NC 55 to US 64	Right of Way, Utilities 2025, Construction 2029	Right of Way, Utilities 2028, Construction 2030	-3	-1		Statewide
U-5307	Part A: Upgrade US 1 to controlled access facility from I-540 to North of Durant Road	Right of Way, Utilities, Construction 2022	Right of Way, Utilities, Construction 2025	-3	-3		Statewide
U-5307	Parts B and C: Upgrade US 1 to controlled access facility from North of Durant Road to Burlington Mills Road and Burlington Mills Road to south of NC 98 Business	Right of Way, Utilities 2022, Construction 2024	Right of Way, Utilities, 2025, Construction 2027	-3	-3		Regional
U-5307	Part D: Upgrade US 1 to controlled access facility from South of NC 98 Business to Purnell Rd and Harris Rd in Wake Forest	Right of Way, Utilities 2025, Construction 2028	Right of Way, Utilities 2029, Construction Future Years (After 2032)	-4	-5	CON removed from funded STIP	Regional
U-5301	Corridor upgrade and improvements to US 64 from West of Laura Duncan Road to US 1	Right of Way, Utilities 2021, Construction 2025	Right of Way, Utilities 2026, Construction 2029	-5	-4		Statewide
U-5744	Convert at-grade intersection to interchange at Hammond Road/Timber Drive	Right of Way 2023 Construction 2024	Right of Way 2027, Construction 2030	-4	-6		Regional
U-5518	Upgrade US 70 to improve capacity, safety and traffic operations including interchanges at various locations from West of TW Alexander Dr to I-540	Right of Way, Utilities, Construction 2021	Right of Way, Utilities, Construction 2025	-4	-4		Statewide
U-2823	Add lanes and convert to superstreet US 70 from I-540 to Hillburn Dr	Right of Way, Utilities, Construction 2026	Right of Way, Utilities 2029, Construction 2032	-3	-6		Statewide
U-5751	Improve US 401 intersection with NC 55/NC 42. Project will include improvements to NC 55 intersection with NC 42 and construct connector from NC 55 to Judd Parkway	Right of Way, Utilities 2021, Construction 2024	Right of Way, Utilities 2029, Construction Future Years (After 2032)	-8	-8	CON removed from funded STIP	Regional
U-5748	Intersection improvements at US 401 and Ligon Mill Road/ Mitchell Mill Road and Perry Creek Road	Right of Way, Utilities 2020, Construction 2023	Right of Way, Utilities 2021, Construction 2023	-1	0		Regional
U-5746	Add lanes on US 401 from Allen St to Ten-Ten Road	Construction 2020	Construction 2021		-1		Regional
U-6112	Convert existing intersection to square loop interchange at US 401 and Ten-Ten Road	Right of Way, Utilities 2025, Construction 2029	Right of Way, Utilities 2027, Construction 2030	-2	-1		Regional
U-5302	Convert US 401 to superstreet from south of Old Stage Rd to south of Mechanical Blvd/Garner Station Blvd	Construction 2020	Construction 2023		-3		Regional
U-5998	Modernize NC 42 from Buffalo Rd to Wilson County Line	Right of Way, Utilities 2024, Construction 2026	Right of Way, Utilities 2027, Construction 2030	-3	-4		Division
U-5891	Widen NC 50 (Creedmoor Rd) from I-540 to NC 98	Right of Way, Utilities 2022, Construction 2025	Right of Way, Utilities 2029, Construction Future Years (After 2032)	-5	-7	CON removed from funded STIP	Regional
U-5747	Part A: Widen NC 54 from Davis Drive to north of Church Street	Right of Way, Utilities 2020, Construction 2021	Right of Way, Utilities 2021, Construction 2022	-1	-1		Division
U-5747	Part B: Convert intersection to grade separation, including separation of railroad at NC 54 and McCrimmon Pkwy	Right of Way, Utilities 2020, Construction 2021	Right of Way, Utilities 2020, Construction 2022	0	-1		Regional
U-5750	Add lanes to NC 54 from NC 540 to Perimeter Park Dr	Right of Way, Utilities 2020, Construction 2021	Right of Way, Utilities 2021, Construction 2022	-1	-1		Regional
U-2901	Widen NC 55 to include curb and gutter from US 1 to north of Olive Chapel Rd	Right of Way, Utilities 2022, Construction 2025	Right of Way, Utilities 2028, Construction 2031	-6	-5		Regional
U-6203	Upgrade NC 210 to superstreet from NC 50 to Raleigh Rd	Right of Way, Utilities 2026, Construction 2028	Right of Way, Utilities 2027, Construction 2029	-1	-1		Division
U-5825	Widen Ten-Ten Rd from Apex Peakway to Kildare Farm Rd	Right of Way, Utilities 2025, Construction 2029	Right of Way, Utilities 2027, Construction 2030	-2	-1		Division
U-6216	Widen Cleveland Rd from NC 42 to Barber Mill Rd	Right of Way, Utilities 2027, Construction 2029	Right of Way 2028, Utilities 2029, Construction 2030	-1	-1		Division

U-6217	Improve intersections along Holly Springs Road from Ten-Ten Road to Cary Pkwy	Right of Way, Utilities 2025, Construction Future Years (After 2029)	Right of Way, Utilities 2029, Construction Future Years (After 2032)	-4	-3		Division
U-6208	Construct roadway on new location from Cleveland Rd to NC 42	Right of Way, Utilities 2028 Construction Future Years (After 2029)	Right of Way, Utilities 2028, Construction 2030	0	-1		Division
U-5966	Construct multilane facility on new location from McCrimmon Pkwy to NC 540	Right of Way, Utilities 2024, Construction 2027	Right of Way, Utilities 2028, Construction 2030	-4	-3		Regional
U-5967	Construct townwide ITS signal system in Town of Morrisville	Utilities 2022, Construction 2023	Utilities 2025, Construction 2026	-3	-3		Regional
U-6117	Upgrade existing infrastructure and install new fiber, controllers, signals, and other equipment as necessary within the Town of Apex	Right of Way, Utilities 2028 Construction Future Years (After 2029)	Right of Way, Utilities 2028, Construction 2031	0	-2		Regional
U-6119	Upgrade software for existing ITS system in the City of Raleigh	Right of Way, Utilities 2025, Construction Future Years (After 2029)	Right of Way, Utilities 2025, Construction 2030	0	-1		Regional
U-6194	Garner citywide signal system	Right of Way, Utilities 2025, Construction Future Years (After 2029)	Right of Way, Utilities 2028, Construction 2030	-3	-1		Division
U-5889	Widen Avent Ferry Road from Cass Holt Rd to NC 55 Bypass with intersection improvements at Cass Holt Rd and Piney Grove-Wilbon Rd and NC 55 Bypass	Right of Way, Utilities 2020, Construction 2021	Right of Way, Utilities 2030, Construction 2031	-10	-10		Division
U-5811	Widen Aviation Pkwy from NC 54 to I-40 including interchange modifications at I-40	Right of Way, Utilities 2024 Construction 2028	Right of Way, Utilities 2029, Construction 2031	-5	-3		Division
U-6193	Improvements at intersection of Duraleigh Rd and Edwards Mill Rd	Right of Way, Utilities 2025, Construction Future Years (After 2029)	Right of Way, Utilities 2029, Construction 2031	-4	-2		Division
U-5826	Widen Falls of Neuse Rd from I-540 to Durant Rd	Construction 2020	Construction 2021		-1		Division
U-5936	Add lanes to Wade Avenue from I-40 to I-440	Right of Way, Utilities 2023, Construction 2027	Right of Way, Utilities 2028, Construction 2030	-5	-3		Statewide
B-5987	Replace bridges 910115 and 910117 over Norfolk Southern RR and unnamed creek on US 401	Right of Way, Utilities 2020, Construction 2022	Right of Way, Utilities 2023, Construction 2024	-3	-2		Regional
B-5986	Replace bridge 910034 over Norfolk Southern RR on NC 231	Right of Way, Utilities 2020, Construction 2021	Right of Way, Utilities 2022, Construction 2023	-2	-2		Regional
B-5130	Replace bridge 910318 over Lake Johnson on Avent Ferry Rd	Construction 2022	Construction 2026		-4		Division
B-5673	Replace bridge 910061 over Kit Creek on Green Level Church Rd	Right of Way 2020, Construction 2021	Right of Way 2023, Construction 2025	-3	-4		Division
B-5318	Replace bridge 910126 over Smiths Creek on Ligon Mill Rd	Construction 2021	Construction 2025		-4		Division
B-5326	Replace bridge 910247 over White Oak Creek on Raynor Rd	Construction 2020	Construction 2025		-5		Division
B-6003	Replace bridge 340078 over Tar River on Baptist Church Rd	Right of Way, Construction 2021	Right of Way 2025, Construction 2026	-4	-5		Division
AV-5700	Reconstruct runway 5L-23R at RDU International Airport	Construction 2020	Construction 2023		-3		Statewide
AV-5819	Construct runway extension including relocation of utilities and roadways at Triangle North Executive Airport	Right of Way 2021, Construction 2022	Right of Way 2027, Construction 2029	-6	-5		Division
EB-5814	Construct sidewalks on Airport Blvd from McCrimmon Pkwy to Factory Shoppes Rd	Construction 2020	Construction 2022		-2		Division
P-5718	Construct grade separation at CSX crossing 643351 at Northeast Maynard Rd	Right of Way 2022, Construction 2024	Right of Way, Utilities 2025, Construction 2028	-3	-4		Regional
P-5720	Construct grade separation at CSX crossing 630601X at Durant Rd	Construction 2020	Construction 2022		-2		Regional
P-5715	Construct grade separation at CSX crossing 630607N at New Hope Church Rd	Construction 2020	Construction 2022		-2		Regional
P-5707	Construct grade separation at CSX S Line crossing 633905Y at Rogers Road	Construction 2021	Construction 2022		-1		Regional
Y-4805F	Fayetteville St and the Carolina Coastal Railway Tracks Crossing closure in Knightdale	Construction 2020	Construction 2025		-5		Division
P-5734	Construct grade separation and close crossing at crossing 630657S at Trinity Rd	Right of Way 2022, Construction 2024	Right of Way 2025, Construction 2028	-3	-4		Statewide
P-5743	Construct grade separation at Shotwell Rd, close existing at-grade intersection at NS/NCRR H Line	Right of Way 2027, Construction Future Years (After 2029)	Right of Way 2027, Construction 2030	0	-1		Regional