


BLUEPRINT FOR SAFETY

CAMPO Regional Transportation Safety Action Plan

CAMPO TCC Update

October 3, 2024



	Νον	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	
Project Initiation, Management																					
Kick Off Meeting																					
Bi Weekly Project Team Meetings; Close Out Meeting																					
Forums with Triange Region SS4A / Safety Planning Agencies																					
Inventory and Analysis of Existing Conditions and Safety Trends																					
Crash Analysis																					
HIN											i										
Risk Assessment																					
Bicycle, Pedestrian, Transit and Rail Safety																					
Equity Analysis											i										
Bus Stop Pilot RSA																					
Safety Enhancements and Countermeasures																					
Goals and Policies																					
Safety Performance Measures, Goals and Objectives																					
Best Practice Scan for Safety and Target Setting																					
Transit Agency Safety Plan Review																					
Crash Reduction Strategy																					
Crash Reduction Strategy																					
Implementation Framework																					
Engagement and Coordination																					
Survey																					
Executive Board Meetings / Summits																					
Town Board/City Council Meetings											Ī										
TAT Meetings																					
Website Content																					
Public Engagement Events																					
Action Plan Development																					
RMSAP Outline																					
RMSAP-MTP Integration Memo																					
Plan Adoption																					
RMSAP Draft and Final Report																					
Final RMSAP (formatted), Project Data, Website content										2	iV										

First Half Recap

Safety Planning Overview

Ę



Establish Partners and Process

CAMPO

NCDOT

Local governments

Roadway safety partners

Residents and community organizations



Analyze Safety Data and Input

Analyze crash types and trends

Create the High Injury Network for application to near-term strategies

Develop the risk analysis for integration in long-term projects and priorities

Incorporate public input for local context

Identify populations most impacted by safety concerns



Determine Safety Problems and Emphasis Areas





Engagement Elements

PHASE 1 - December 2023 - September 2024

- Project Website
- Online Survey (Live Now)
- Safety Kick Off Summit
- TAT Phase 1 Meeting
- Social Media Training & Digital Toolkit
- Town Board/City Council Meetings
- Public Engagement Events





Second Half: Next Steps

Identify Strategies and Projects



FHWA's 28 Proven Safety Countermeasures

Implement Plan

Low Impact
High Cost-Effectiveness

High Impact High Cost-Effectiveness

Low Impact Low Cost-Effectiveness High Impact Low Cost-Effectiveness SAFETY Planning Process

IMPLEMENT PLAN



Where do you fit in?

How do you see CAMPO and your agency implementing the safety plan?

MPO	Local Agencies
Project Prioritization	Local capital projects
Locally Administered Projects (LAPP)	Review resurfacing opportunities
Corridor studies	Land use policy
Paired funding for NCDOT safety projects	Community partnerships
???	???

Thank you!

Lauren Blackburn, VHB lblackburn@vhb.com