UPDATED Prioritization 6.0 Schedule

2019							2020													2021			
Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr

BOT approves P6.0 Criteria & Weights (Jun 2019)

BOT adopts 2020-2029 STIP (Sept 2019)

MPOs, RPOs, & Divisions test, enter, and submit projects into SPOT Online (Oct–Dec 2019)

SPOT Reviews and Calculates Quant. Scores for All Projects (Existing + New) (Jan–Jun 2020)

TIP Unit Programs Statewide Mobility Projects (Jul 2020)

MPOs, RPOs, & Divisions assign Regional Impact Local Input Points (with option to assign Division Needs Local Input Points) (Aug–Oct 2020)

SPOT finalizes Regional Impact scores and TIP Unit programs Regional Impact projects (Nov 2020)

NCDOT Provides Report to JLTOC (Dec 2020)

MPOs, RPOs, & Divisions assign Division Needs Local Input Points (Dec 2020–Jan 2021)

SPOT finalizes Division Needs Scores and TIP Unit programs Division Needs projects (Feb 2021)

NCDOT releases Draft STIP (Apr 2021)

Notes:
Blue Box = NC BOT Actions
Yellow Box = MPO/RPO/Division Input
Green Box = NCDOT Work Tasks

Key Dates:

June 2019: BOT approves P6.0 Criteria & Weights

October 2019: SPOT On!ine opens for testing, entering, and submitting projects (closes 12/20/19)

October 25, 2019: Carryover Project Deletions due for receiving extra submittals (one out, one in)

Carryover Project Modifications due

December 20, 2019: Area-Specific Weights due

SPOT On!ine closes for submitting projects

End of July 2020: Quantitative scores for all projects released

Draft list of Programmed Statewide Mobility projects released

August 3, 2020: Regional Impact Local Input Point window opens for 3 months (closes 10/30/2020)

Deadline for Approval of Local Input Point Assignment Methodologies

End of November 2020: Draft list of Programmed Regional Impact Projects released

November 30, 2020: Division Needs Local Input Point window opens for 2 months (closes 1/29/2021)

April 2021: DRAFT 2022-2031 STIP released